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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern (AOC), and proposes a comprehensive, installation-wide 
approach, with associated costs and schedules, to conduct investigations and necessary 
remedial actions (RAs).  
 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), Fort Jackson (FTJA), Installation Management 
Agency-Southeast Regional Office (IMA-SERO), executing agencies, and regulatory 
agencies, an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs.  
 
All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore subject to change.  
 
The following agencies contributed to the formulation and completion of this 2006 IAP 
for FTJA at a planning workshop held on 24 January 2006: 
 
Company/Installation/Branch 
Arcadis 
EEI for USAEC 
FTJA Restoration Program Manager, EEI 
IMA - SERO 
South Carolina Department of Health and Environmental Control (SCDHEC) 
US Army Corps of Engineers, Savannah District 
USAEC 
 

Statement of Purpose 
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AEDB-R  Army Environmental Database, Restoration 
AOC   Area of Concern 
AST   Aboveground Storage Tank 
CA  Corrective Action 
CAP   Corrective Action Plan 
CERCLA  Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
CESAS  Savannah Corps of Engineers 
CMI   Corrective Measures Implementation 
CMI(C) Corrective Measures Implementation (Construction) 
CMI(O) Corrective Measures Implementation (Operation) 
CMS  Corrective Measures Study 
CS   Confirmatory Sampling 
CTT  Closed, Transferring, and Transferred 
cy  cubic yards 
DD  Decision Document 
DERP  Defense Environmental Restoration Program 
DES  Design 
DMM  Discarded Military Munitions 
DoD  Department of Defense 
DOT  Department of Transportation 
DRMO Defense Reutilization & Marketing Office 
EOD   Explosive Ordnance Demolition 
ER,A   Environmental Restoration, Army 
FJFC  Fort Jackson Flight Club 
FS   Feasibility Study 
FTJA   Fort Jackson as designated in AEDB-R 
FY   Fiscal Year 
GFPR  Guaranteed Fixed Price Remediation 
GW   Groundwater 
HRR  Historical Records Review 
HW   Hazardous Waste 
IAP   Installation Action Plan 
IMP(C) Implementation (Construction) 
IMP(O) Implementation (Operation) 
INV  Investigation 
ISC  Initial Site Characterization 
IM   Interim Measure 
IMA-SERO Installation Management Agency-Southeast Regional Office 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
LTM   Long Term Management 
LUC   Land-use Control 
LNAPL  Light Non-aqueous phase liquid 
MC  Munitions Constituents 
MEC  Munitions and Explosives of Concern 

Acronyms & Abbreviations
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MMRP Military Munitions Response Program 
MNA   Monitored Natural Attenuation 
NFA   No Further Action 
NFRAP  No Further Remedial Action Planned 
NPL   National Priorities List 
O/W   Oil/Water Separators 
OB/OD  Open Burn/Open Detonation 
OMA   Operations and Maintenance Account 
PA   Preliminary Assessment 
PBC   Performance Based Contract 
POL   Petroleum, Oil & Lubricants 
RA   Remedial Action 
RAC  Risk Assessment Code 
RA(C)  Remedial Action (Construction) 
RA(O)  Remedial Action (Operations) 
RAB   Restoration Advisory Board 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD   Remedial Design 
REM   Removal 
RFA   RCRA Facility Assessment 
RFI   RCRA Facility Investigation 
RI   Remedial Investigation 
RIP  Remedy In Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
RTCs  Response(s) to comments 
SAR   SWMU Assessment Report 
SARA  Superfund Amendments & Reauthorization Act 
SCARNG  South Carolina Army National Guard 
SCDHEC  South Carolina Department of Health and Environmental Control 
SI   Site Inspection 
SVOCs  Semi Volatile Organic Compounds 
SWMU  Solid Waste Management Unit 
TAC   Tarry Asphalt Compound 
TAPP  Technical Assistance for Public Participation 
TASC  Training Aids Support Center 
TCE   trichloroethylene 
TPH   Total Petroleum Hydrocarbons 
TRADOC  Training and Doctrine Command 
TRC  Technical Review Committee 
TRS   Tank Repair Shop 
USACHPPM US Army Center for Health Promotion and Preventive Medicine (formerly 

named USAEHA) 
USAEC  US Army Environmental Center 
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USAEHA  United States Army Environmental Hygiene Agency (currently named 

USACHPPM) 
USATHAMA US Army Toxic and Hazardous Material Agency (currently named  

USAEC) 
USEPA US Environmental Protection Agency 
UST   Underground Storage Tank 
UXO  Unexploded Ordnance 
VOCs  Volatile Organic Compounds 
WP   Work Plan 
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Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 
and Resource Conservation and Recovery Act (RCRA) Acronym Conversions 
 

CERCLA     RCRA 
Preliminary Assessment (PA)  = RCRA Facility Assessment (RFA) 
 
Site Inspection (SI)    = Confirmation Sampling (CS) 
 
Remedial Investigation/  =  RCRA Facility Investigation/Corrective Measures  
Feasibility Study (RI/FS)   Study (RFI/CMS) 
 
Remedial Design (RD)   =  Design (DES) 
 
Remedial Action (Construction) = Corrective Measures Implementation 
(Construction) (RA(C))   (CMI(C)) 
 
Remedial Action (Operation)  =  Corrective Measures Implementation (Operation) 
(RA(O))     (CMI(O)) 
 
Long Term Management (LTM)  = Long Term Management (LTM) 
 
Interim Remedial Action (IRA) = Interim Measure (IM) 
 
 
CERCLA and RCRA Underground Storage Tank (UST) Acronym Conversions 
 

CERCLA     RCRA UST 
Preliminary Assessment (PA)  = Initial Site Characterization (ISC) 
 
Remedial Investigation (RI)  =  Investigation (INV) 
 
Feasibility Study (FS)  = Corrective Action Plan (CAP) 
 
Remedial Design (RD)   =  Design (DES) 
 
Remedial Action (Construction)  = Implementation (Construction) (IMP(C)) 
(RA(C)) 
 
Remedial Action (Operation) = Implementation (Operations) (IMP(O)) 
(RA(O))  
 
Long Term Management (LTM)  =  Long Term Management (LTM) 
 
Interim Remedial Action (IRA)  =  Interim Remedial Action (IRA) 
 

Acronyms & Abbreviations
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Environmental Restoration, Army (ER,A) Active Sites – Army Environmental 
Database – Restoration (AEDB-R) to Solid Waste Management Unit (SWMU)  
and AOC Conversion 
 
 

AEDB-R # Site Title SWMU # 
FTJA-01 Active Sanitary Landfill SWMU 1 
FTJA-02 Inactive Sanitary Landfill 1 SWMU 2 
FTJA-03 Inactive Sanitary Landfill 2 SWMU 3 
FTJA-05 Inactive WETSITE Landfill SWMU 5 
FTJA-06 Tank Hill Landfill SWMU 6 
FTJA-10 Wonson OB/OD Ground SWMU 12 
FTJA-13 Weapons Cleaning Area SWMU 14 
FTJA-18 Inchon OB/OD Ground  SWMU 17 
FTJA-21 Construction Debris Landfill, Range 17 SWMU 21 
FTJA-23 Remagen Impact Area SWMU 23 
FTJA-30 Former Roads & Grounds Storage Area SWMU 47 
FTJA-32 Inactive Bldg 6586 Acid Pit SWMU 48 
FTJA-34 UST Sites USTs #1, #4, #6 & #8 
FTJA-36 Tanks 1619 & 1700 AOC B 
FTJA-39 Former Weapons Pool Solvent Tank SWMU 49 
FTJA-40 Former Tank Repair Site SWMU 52 
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Response Complete (RC)Sites - AEDB-R to SWMU and AOC Conversion 
 

AEDB-R # Site Title SWMU # 
FTJA-04 WETSITE Landfill SWMU 4 
FTJA-07 Former HW Stor Buildings 2640, 2641, 2642 SWMU 7, 8, 9 
FTJA-08 PCB Storage Bldg 2668 SWMU 10 
FTJA-09 Waste Oil Tanks SWMU 11 
FTJA-11 RST-4 OB/OD Ground SWMU 13 
FTJA-12 Former Cardbrd. Recycling Station Bldg 3580 - 
FTJA-14 Veterinary Incinerator SWMU 15 
FTJA-15 Weston Lake Sewage Treatment Plant -      
FTJA-16 Former Sewage Treatment Plant SWMU 16 
FTJA-17 Former Used Oil Burning Boilers Plant 3 - 
FTJA-19 Former TASC HW SAA SWMU 19 
FTJA-20 Former PCB Storage Area, Bldg 2569 SWMU 20 
FTJA-22 Waste Solvent Cabinet SWMU 18 
FTJA-24 Old Rocket Grenade Range SWMU 24 
FTJA-25 Battery Storage Area SWMU 27 
FTJA-26 Energy Plant Drainage Area SWMU 29 
FTJA-27 Bldg F2182 Vehicle Wash Pad and O/W Sep SWMU 34 
FTJA-28 Bldg 9428 Vehicle Wash Pad and O/W Sep SWMU 38 
FTJA-29 Former Tank 5453 AOC A 
FTJA-31 Shed 1617 Area AOC C 
FTJA-33 Bldg 1611 Vehicle Wash Pad & O/W Sep SWMU 33 
FTJA-37 Former Varsol UST SWMU 30 
FTJA-38 Single Soldiers Housing Complex UST Site#22 
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Installation Locale: The US Army Training Center and FTJA is located in Richland 
County in central South Carolina.  The installation is situated on the eastern edge of the 
City of Columbia, and covers an area of approximately 52,301 acres.  The population for 
Columbia, including FTJA, is estimated at 286,000.  
 

Installation Mission:  Initial Entry Training of Troops and combat support Advanced 
Individual Training 
 

Lead Organization: IMA-SERO 
  
Lead Executing Agency: US Army Corps of Engineers, Savannah District  
 

Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA), Region IV, and Federal Facilities 
Branch 
State: SCDEHC, Bureau of Land and Waste Management 
 

National Priorities List (NPL) Status: Not on NPL 
 

Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  No 
RAB/TRC/TAPP has been established at this time. 
 

Installation Program Summaries 
IRP 
Primary Contaminants of Concern: Volatile Organic Compounds (VOCs), Semi-volatile 
Organic Compounds (SVOCs), Pesticides, Ordnance Constituents, Petroleum, Oil and 
Lubricants (POLs), Metals 
Affected Media of Concern: Groundwater (GW), Soil, Surface Water, Sediment 
Estimated Date for Remedy in Place (RIP)/RC: 2007/2017 
Funding to Date (through FY05): $23,365,700 
Current Year Funding (FY06): $2,009,100 
Cost-to-Complete (FY07+): $7,532,000 
 
MMRP 
Primary Contaminants of Concern: Ordnance Constituents 
Affected Media of Concern: GW, Soil, Surface Water, Sediment  
Estimated Date for RC: 2014   
Funding to Date (up to FY05): $718,500 
Current Year Funding (FY06): $0 
Cost-to-Complete (FY07+): $8,998,000 
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Installation Historic Activity  
FTJA is an active US Army Installation.  The installation provides basic training for newly 
recruited soldiers and combat support advanced individual training, and it is the largest 
initial entry training center in the Army.  In addition, the installation operates the US Army 
Soldier Support Institute, the US Army Chaplain Center and School, a reception battalion 
and a transfer point for US Army personnel, and provided support services for the South 
Carolina Army National Guard, the US Army Reserve Centers, and other tenant activities. 
 
FTJA was first opened in 1917 as the 6th National Army Cantonment on a tract of land 
donated by the citizens of the City of Columbia.  By 1918, some 45,000 military personnel 
were actively training at Camp Jackson.  From 1925 to 1940, the facility was state-
controlled and used as an encampment and training area for South Carolina National 
Guard troops.  FTJA returned to Federal control in 1940 and was once again designated 
primarily for infantry training.  During World War II, at least ten Army infantry divisions, 
estimated at 500,000 troops, received training at FTJA.  In 1947, the installation was 
designated as one of four permanent Army replacement centers in the United States.  In 
1968, the installation was annexed into the City of Columbia, and in 1973 it was 
redesignated as the US Army Training Center & FTJA. 
 
Current Activity  
FTJA presently occupies 52,301 acres consisting of the original cantonment area in the 
west section of the installation and the weapon ranges, bivouac, and maneuver areas 
located throughout the remaining installation.  The cantonment area encompasses post 
housing, administrative buildings, and industrial operations. 
 
Tenants located at FTJA include the US Army Soldier Support Institute, US Army Chaplain 
Center and School, the South Carolina Army National Guard (SCARNG), US Marine Corps 
Reserve, Defense Reutilization and Marketing Office (DRMO), Military Entrance 
Processing Station, US Army Reserve 81st Regional Support Group, 157th Infantry 
Training Support Brigade, Defense Commissary Agency, Army and Air Force System 
Exchange, Medical Department Activity, and the Department of Defense (DoD) Polygraph 
Institute. 
 
In 1988, the Army began investigating all potential areas of environmental concern at FTJA 
by implementing its environmental response authority under the CERCLA/ Superfund 
Amendments and Reauthorization Act (SARA).  Having a preliminary Hazard Ranking 
System score of 13.2, FTJA did not warrant NPL Redesignation. 
 
 
 
 
 
 

Cleanup Program Summary
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In October 1991, FTJA was issued a RCRA Part B permit.  Under the corrective action 
portion of the permit, investigation of inactive or closed sites redesignated as SWMUs and 
other AOCs were initiated. 
 
IRP 

 Prior Year Progress: 
• Completed Interim Measure (IM) Progress Reports and WP Addendums for 

FTJA-1, -2, -13 and -30, (SWMUs 1, 2, 14 and 47). 
• Performance Based Contract/Guaranteed Fixed Price Remediation 

(PBC/GFPR) contractor ARCADIS, continues to push forward with multiple 
documents, after award in September 2003, in spite of further SCDHEC 
personnel turnover. 

• Tier I partnering performance recovering momentum again after addition of 
new SCDHEC personnel in FY06. 

• Completed the RCRA Facility Investigation (RFI)-II Reports for FTJA-1,-3, -6, 
-8 and -21, plus the RFI-I Rpt for FTJA-7 and the Tier II Report for FTJA-38) 
and submitted to SCDHEC. 

• Responded to many state document comments and concerns on the above 
sites and received RC decisions on FTJA-7 (Clean Closure), -8 (Clean 
Closure), -28 NFA and -38 (NFA). 

• Corrective Measures Study (CMS) Report and CMI WP for FTJA-5 await 
RCRA Permit modification and upcoming 60 day Public Notice Period. 

• Deferred final remedial per SCDHEC guidelines work for FTJA-10, -18 and -
23 until “Operational” ranges they are located on become “Non-Operational”. 

• Completed Phase II RFI WP and proposed field work at FTJA-32 (SWMU 
48). 

• Revised and re-submitted SWMU Assessment Report for FTJA-40 (SWMU 
52). 

• SCDHEC required GW investigation at FTJA-40; WP submitted, approved 
and executed.  Results led to further GW investigation requirements TBD 

• Initiated Long Term Management (LTM) at two of four UST sites remaining 
under FTJA-34, from the original 13 sites.  

• Submitted revised Corrective Action Plan (CAP) for FTJA-34, #1 and #6. 
• Submitted GW monitoring reports for FTJA-34, #1, #4, #6 & #8.  Biox 

injections performed in FY04 at FTJA-34, #4, still appear to have mitigated 
POL impact allowing FTJA to return focus on MNA. 

• Molasses injections still being applied at FTJA-13; positive effects becoming 
quantifiable and  monitoring continues. 

• FP bailing and GW monitoring continued at FTJA-30 and -36; IM WP 
Addendum to come. 

• Completed GW monitoring (4 qtrs) at FTJA-23 and -39 (SWMU 23 & 49), 
further work TBD in order to return focus on Monitored Natural Attenuation 
(MNA) in CMS. 

Cleanup Program Summary 
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• Future Plan of Action:  Reallocation of two prior year IMs for FTJA-10 and -23 
to do erosion control on behalf of wetland, has been abandoned due to lack 
of a regulatory driver.  The northern boundary of FTJA-10 will be delineated 
and any final remedies will be deferred until whole ranges that FTJA-12 and -
23 sit on, are non-operational.  Current work will be finalized and document 
with submission of a focused CMS, addressing the Land Use Controls (LUCs) 
currently in place at both sites.   

• The PBC contractor has taken over all but 1 RFI site from prior year 
contractors (FTJA-32).  CMS and CMI work plans (WPs) and reports will 
proceed from there.  FTJA will continue working toward no further remedial 
action planned (NFRAPs), MNAs, IMs, and CMIs per PBC strategy. 

 
MMRP 

• Prior Year Progress:  RFAs were completed at all MMRP sites. 
•    Future Plan of Action: The installation plans to complete the Site Investigation 

(SI) and RFI/CMS by 2010 and execute follow on phases/actions as required 
in the individual site cleanup strategies. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary 
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Total AEDB-R IRP Sites / AEDB-R sites with RC:  40/26 
 
Different Site Types: 
2 VOC Contaminated GW Plumes 3 Explosive Ordnance Disposal Areas 
1 Disposal Pit/Dry Well   2 Unexploded Munitions/Ordnance  
1 Incinerator     8 Storage Areas 
8 Landfills     1 Spill Site Area 
3 Oil/Water Separators (O/W)  2 Sewage Treatment Plants 
1 POL Line     3 Aboveground Storage Tanks (ASTs) 
1 Surface Runoff    3 USTs (FTJA-34, 37 and 38) 
1 Washrack      
 
Most Widespread Contaminants of Concern:  POL, Metals and Solvents 
 
Media of Concern:   GW, Soil, Surface Water, Sediment 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/RA: 
IRA  FTJA-23 Deferred by SCDHEC until range closes  
CMI(C) FTJA-23 Deferred by SCDHEC until range closes  
IRA  FTJA-28 2002 
IRA  FTJA-30 2001 
IRA  FTJA-34 2002 
IRA   FTJA-39 2002 
  
Total IRP Funding 
Prior years (up to FY05):  $23,365,700 
Current year funding (FY06):  $  2,009,100 
Future Requirements (FY07+):  $  7,532,000 
Total:               $32,906,800 
 
Duration of IRP 
Year of IRP Inception: 1988 
Year of IRP RIP/RC: 2007/2017 
Year of IRP Completion including LTM: 2038 
 
 
 
 
 
 
 
 
 
 
 

IRP Summary 
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IRP Contamination Assessment Overview  
FTJA has a total of 40 IRP sites listed in AEDB-R.  However, AEDB-R site FTJA-7 includes 
three SWMUs (7, 8, and 9 combined), and FTJA-34 actually includes thirteen UST sites, 
designated as one AEDB-R number, of which four remain (4 of 13).  There are 11 AEDB-R 
sites with detectable GW contamination.  Delineation of these units is nearly complete.  
Risk assessments for the sites are underway.  Ten of these sites may require additional 
monitoring in the foreseeable future FTJA-1, -2, -3, -5, -6, -13, -21, -23, -32 and -39).  
 
There are now 27 AEDB-R sites with NFA planned (RC or NFRAP).  Most recently in FY05 
through early FY06, FTJA gained four additional NFRAP designations (FTJA-07, -08, -28 
and -38).  For FY03 two sites reached RC (FTJA-20 and 37), in FY01 five sites reached 
RC (FTJA-9, -26, -27, -31, & -33) and in FY99 sites FTJA-13 and FTJA-16, reached RC.  
The sites at FTJA include landfills, weapons cleaning/solvent sites, storage areas, acid 
neutralization drainage sites, and explosive ordnance disposal (EOD) sites.  FTJA’s 
primary contaminants are metals (Lead, Chromium and Arsenic), petroleum (fuels, oil, and 
lubricants) hydrocarbons, solvents (Trichloroethylene (TCE), and others), and ordnance 
constituents.  These substances are found in varying concentrations at each of the 
particular SWMUs, AOCs, and UST sites.  No off-post contamination exists or has been 
documented.  No public interest in the IRP has been expressed after periodic 
advertisements soliciting interest in forming a RAB, per DoD and regulatory guidelines.  
 
The IRP began in 1988.  The Update of the Initial Installation Assessment of FTJA, 
prepared for the US Army Toxic and Hazardous Materials Agency (USATHAMA), was sent 
to USEPA and SCDHEC for review in March 1988.  In June 1988, after receiving 
comments from both regulatory agencies, FTJA completed a field service request to the 
US Army Environmental Hygiene Agency (USAEHA) for the collection of soil and GW 
samples.  
 
In July 1991, Geophex, Ltd., was tasked to prepare a Preliminary SI Report for FTJA.  The 
final report, dated January 1992, was used by Advanced Sciences, Inc., to prepare a 
hazardous ranking score to determine potential listing on the NPL.  The Environmental 
Protection Agency employs a cut-off score of 28.5 as a management tool for identifying 
sites that are candidates for the NPL.  An overall score of 13.8 was computed for FTJA 
scoring well below the NPL cut-off line.  
 
In October 1991, Ebasco Environmental was contracted to investigate soil and GW 
contamination at three former UST sites.  Field activities included the installation of GW 
monitoring wells, a water level survey, and the collection of subspace soil and GW 
samples.  The Final Engineering Report was completed in August 1992.  
 
On October 5, 1991 the RCRA Permit became effective.  In accordance with the RCRA 
permit guidelines, between December of 1991 and April of 1992, CS (RCRA equivalent of 
Site Inspection [SI]) and RFI (RCRA equivalent of Remedial Investigation [RI]/Feasibility 
Study [FS]) WPs) were prepared and submitted to the USEPA and the SCDHEC.  
 

IRP Contamination Assessment 
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IRP Cleanup Exit Strategy 
With the award of the PBC to ARCADIS, the rate of progress with additional work has 
shifted from the turnaround time of the contracting process at the Savannah Corps of 
Engineers (CESAS) (preparing scopes of work, negotiating and awarding of contracts, and 
costly, overly stringent site safety plans) to the rate of response by SCDHEC to ARCADIS 
document submittals.  The availability of funds has been excellent from USAEC 
headquarters.  Regulatory review time to approve proposed work, will improve if we can 
retain our current SCDHEC staff on board.  HQ USAEC interaction has promoted FTJA 
management involvement due to high profile of GFPR contract for the remaining AEDB-R 
sites.  The race to reach RC status will also depend on the review time at USAEC for 
Decision Documents (DDs) on LUCs, IMs and Final Remedies.  Current efforts are to seek 
final remedies through IMs at several sites. 
 

• FTJA-1 and -2 are the most recent and the oldest former municipal landfills, 
respectively, that require partial supplemental cover, enhanced drainage controls, 
LUCs and LTM.  A focused CMS is to follow for both sites. 

• FTJA-3 is another former municipal landfill requiring more substantial grading and 
cover work.  It is the largest landfill.  ARCADIS plans to supplement the existing 
cover as necessary and establish LUCs including LTM. 

• FTJA-13 and FTJA-36 have commingling TCE & POL GW plumes.  The TCE plume 
is currently being treated by enhanced reductive dechlorination.  FTJA-36 is 
primarily a POL site with some light non-aqueous phase liquid (LNAPL).  ARCADIS 
is considering more aggressive soil and LNAPL removal that may achieve NFA.  A 
focused CMS is to follow for FTJA-13. 

• FTJA-30 has only a hot spot of LNAPL with its surrounding GW restored to below 
detection by the IM performed in FY00-01, where in excess of 1200 cubic yards (cy) 
of POL impacted soils and 20,000 gallons of GW tainted with POL LNAPL were 
removed.  A supplemental IM has been proposed which will remove the remaining 
LNAPL and result in NFA required for this site.  

• FTJA-6 and FTJA-21 are construction and debris Landfills.  FTJA is considering an 
IM for these sites to address the physical closure requirements.  This effort will also 
include the recycling of surficial concrete debris. A focused CMS is to follow for both 
sites that will add LUCs to the IM remedy. 

• FTJA-32 suffers primarily from POL and metals in soil and GW.  After two separate 
rounds of IM the majority of source materials have been removed prior to the PBC.  
A Corps awarded RFI (phase II) is nearing completion and then ARCADIS will take 
the site over.   

• FTJA-40 has no known releases to GW or subsurface soils.  But, limited detections 
in surface soils and GW resulted in a request for additional confirmation sampling. 

 
 
Investigations are nearing completion for all the aforementioned sites, but need to be 
approved by SCDHEC before final remedies can be fully evaluated. 
 
 

IRP Contamination Assessment 
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1980 
• Installation Assessment of FTJA, Report No. 165. Prepared by US Army Toxic and 

Hazardous Materials Agency (USATHAMA), March 1980. 
 
1988 
• Update of the Initial Installation Assessment.  Prepared by USATHAMA, April 1988.  

 
1989 
• Interim Final Report, Hazardous Waste (HW) Consultation No. 37-26-0215-89, Evaluation 

of SWMUs.  Prepared by US Army Corps of Engineers, September 1989. 
 
1990 
• Phase I Site Investigation Report for RI/FS –Weapons Cleaning Area.  Prepared by Law 

Environmental, Inc. (LAW), January 1990. 
• Final Pre-Investigation Submittal for RI/FS –Weapons Cleaning Area.  Prepared by LAW, 

February 1990. 
• Final WP for RI/FS –Weapons Cleaning Area.  Prepared by LAW, February 1990. 
• GW Quality Study No. 38-26-8822-90.  Prepared by USAEHA, February 1990. 
• RFA Report of FTJA, USEPA Contract No. 68-W9-0040. Prepared by A.T. Kearney, Inc., 

May 1990. 
 
1991 
• Project Master WP, Facility Investigation – Active Ordnance Disposal Site (RST4).  

Prepared by Donohue & Associates, Inc. (Donohue), January 1991.  
• Revised Chemical Data Acquisition Plan, Addendum to Project Master WP, Facility 

Investigation – Active Ordnance Disposal Site (RST4).  Prepared by Donohue, March 
1991.  

• Final Quality Control Summary Report for Abandoned Sewage Treatment Plant.  
Prepared by LAW, August 1991.  

• Final WPs for RFI at Wonson/Inchon Explosive Ordnance Disposal Sites.  Prepared by 
LAW, September 1991.  

• Final Site Investigation for Abandoned Sewage Treatment Plan.  Prepared by LAW, 
November 1991.  

• Final Report for RI, Phase II – Weapons Cleaning Area.  Prepared by LAW, November 
1991. 

 
1992 
• Quality Control Summary Report for RFI at Wonson/Inchon Explosive Disposal Sites.  

Prepared by LAW, January 1992. 

Previous Studies 
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1992, continued 
• Preliminary SI for FTJA Military Reservation.  Prepared by Advanced Sciences, Inc. 

(ASI), January 1992.  
• Final Site Investigation Report, Facility Investigation – Active Ordnance Disposal Site 

(RST4).  Prepared by Donohue, March 1992. 
• Preliminary SI Report for FTJA Military Reservation.  Prepared by ASI, May 1992.  
• Hazard Ranking System Score Summary Report.  Prepared by ASI, July 1992. 
• Final Engineering Report – Soil and GW Testing at Three UST Locations.  Prepared by 

Ebasco Environmental, August 1992. 
 
1993 
• Quality Control Summary Report for RFI/CMS Wonson and Inchon Explosive Ordnance 

Disposal Sites.  Prepared by LAW, May 1993.  
• Revised Phase III RFI/CMS WP – Weapons Cleaning Area.  Prepared by RUST 

Environmental and Infrastructure (RUST), September 1993. 
• Draft RFI/CMS WP for Unit Training Equipment Site Septic Tank Systems at SC National 

Guard.  Prepared by Kleen Sites Geoservices, Inc., September 1993. 
• CS WPs for 14 SWMUs and AOC C.  Prepared by CESAS – Corps of Engineers Division 

of Hazardous, Toxic & Radioactive Waste Section, September 1993.  
• Revised RFI/CMS WPs for 14 SWMUs.  Prepared by Ecology and Environment, Inc. 

(E&E), December 1993. 
 
1995 
• Revised Site Assessment WP for Ten UST Sites.  Prepared by E&E, February 1995.  
• 7 UST Site Investigation WPs.  Prepared by Bregman & Company, Inc. (Bregman & Co.), 

June 1995.  
• Revised CS WPs for 14 SWMUs and AOC C.  Prepared by CESAS, September 1995.  
 
1996 
• Site Investigation WPs for 1 UST Site & 1 AST.  Prepared by Foster-Wheeler, February 

1996.  
• CS Report for 14 SWMUs and AOC C.  Prepared by E&E, March 1996.  
• RCRA Closure Sampling Report, 48th Explosive Ordnance Detachment Demolition Range 

Open Burn/Open Detonation (OB/OD) Unit.  Prepared by E&E, May 1996.  
• 10 UST Phase II Site Investigation WPs.  Prepared by CESAS, June 1996.  
• Site Investigation WPs for 1 UST Site & 1 AST.  Prepared by Foster-Wheeler, November 

1996.  
 
1997 
• Phase II Site Assessment Reports for 10 UST Sites.  Prepared by E&E, July 1997. 
• CS Reports for 14 SWMUs and AOC C.  Prepared by E&E, July 1997.  
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1997, continued 
• Draft Final Investigation Derived Waste Management Plan.  Prepared by CESAS, July 

1997.  
• Subsurface Investigation Report for Relative Risk Ranking of Six SWMU Sites.  Prepared 

by CESAS, October 1997.  
• Plan of Operation for Interim Removal Action Free Product Recovery Phase III RFI 

Former Weapons Cleaning Area (SWMU#14) Above-Ground Fuel Tank Area (AOC B).  
Prepared by RUST, November 1997.  

 
1998 
• RFI Report for SWMU 47, Former Roads and Grounds Storage Area.  Prepared by E&E, 

March 1998.  
• CS Report for SWMUs 7, 8, and 9, Former HW Storage Bldg. 2640, 2641, 2642.  
• RFI Report for SWMU 10, Former PCB Storage Bldg.  Prepared by E&E, April 1998.  
• RFI Report for SWMUs 1, 2, 3, Inactive Landfills 3, 1, and 2. Prepared by E&E, May 

1998.  
• Addendum Number One to RCRA Closure Sampling Report, 48th Explosive Ordnance 

Detachment Demolition Range OB/OD Unit.  Prepared by E&E, July 1998.  
• Phase III Site Assessment WP for 5 UST Areas.  Prepared by E&E, July 1998.  
• WP for Treatability Study in Support of Remediation by Natural Attenuation at Site 9431-F 

(Site No. 6).  Prepared by Parsons Engineering, July 1998.  
• WP for Completion of GW Sampling and CAPs at UST Nos. 1 and 6.  Prepared by E&E, 

July 1998.  
• RFI Report for SWMUs 6, 20, 21, 23, 30, and 48.  Prepared by E&E, August 1998.  
• Pre-Final Phase EEE RFI Report Former Weapons Cleaning Area (SWMU#14) Above-

Ground Fuel Tank Area (AOC B).  Prepared by RUST, December 1998.  
 
1999 
• WP Addendum No. 2 for Phase II RFI, Wonson and Inchon Explosive Ordnance Disposal 

Sites (SWMUs 12 and 17).  Prepared by LAW, January 1999.  
• WP for the Phase I RFI at SWMU 49, Weapons Pool Inactive Solvent Tank, Building 

3058.  Prepared by E&E, February 1999.  
• RCRA Closure Certification Report, 48th Explosive Ordnance Detachment Demolition 

Range OB /OD Unit, SWMU 13.  Prepared by E&E, May 1999.  
• IM WP, Inactive Acid Pit, SWMU 48.  Prepared by Omega Environmental Services, 

August 1999.  
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1999, continued 
• CS Report-Comment Responses and Revisions, SWMUs 7, 8, and 9.  Prepared by E&E, 

August 1999.  
• Supplemental CS Report-Comment Reponses and Revisions, SWMUs 5, 11, 29, 33, 34, 

38, and AOC C.  Prepared by E&E, August 1999.  
• Phase I RFI/CMS WP for SWMUs 1, 2, and 3. Prepared by E&E, August 1999.  
• Progress Report – Phase II RFI, Wonson and Inchon Explosive Ordnance Disposal Sites 

(SWMU 12 and 17).  Prepared by LAW, August 1999.  
• Ground-Water Monitoring Report for the Phase III RFI Former Weapons Cleaning Area 

(SWMU#14) Above-Ground Fuel Tank Area (AOC B).  Prepared by RUST, August 1999.  
• Interim Technical Report – Phase II RFI, Wonson and Inchon Explosive Ordnance 

Disposal Sites (SWMUs 12 and 17).  Prepared by LAW, August 1999.  
• Comment Responses and Revisions – Phase III RFI Report, Former Weapons Cleaning 

Area (SWMU#14) Above-Ground Fuel Tank Area (AOC B).  Prepared by RUST, 
September 1999.   

• WP for Background Study.  Prepared by E&E, November 1999.  
 
2000 
• IMs WP, Inactive Acid Pit, SWMU 48.  Prepared by Omega Environmental Services, 

January 2000.  
• Draft Phase III RFI WP Addendum, Former Weapons Cleaning Area (SWMU#14) Above-

Ground Fuel Tank Area (AOC B).  Prepared by RUST, May 2000.   
• IMs WP, Former Bldg. 9428 Wash Pad & O/W Separator, SWMU 38.  Prepared by 

Omega Environmental Services, May 2000. 
• IMs WP Former Roads and Grounds Storage Area, SWMU 47.  Prepared by Omega 

Environmental Services, June 2000.  
• Phase II RFI WP for SWMUs 6, 20, 21, 23, and 30.  Prepared by E&E, November 2000. 
• Comment Responses and Revisions – Phase III RFI WP Addendum, Former Weapons 

Cleaning Area (SWMU#14) Above-Ground Fuel Tank Area (AOC B).  Prepared by RUST, 
November 2000.  

• Draft Soil Background Study Report.  Prepared by E&E, November 2000. 
• Supplemental IMs WP, Inactive Acid Pit, SWMU 48.  Prepared by J.J. Sosa, November 

2000. 
 
2001 
• Final Soil Background Study Report.  Prepared by E&E, January 2001.  
• Draft Phase II RFI Report, Wonson and Inchon Explosive Ordnance Disposal Sites 

(SWMUs 12 and 17).  Prepared by LAW, January 2001.  

Previous Studies 



Fort Jackson – DERP Installation Action Plan 
Page - 23 

 
 
 
2001, continued 
• Phase II RFI WP, SWMUs 1, 2, and 3 (Closed Landfills 3, 1, and 2, respectively).  

Prepared by CH2MHill, January 2001. 
• SWMU 49 Phase I RFI Report Review Response to Comments (RTC)/Rev. Pgs. 

Prepared by E&E, April 2001.  
• Letter of Intent to Sell Property.  Prepared by Ft. Jackson Environmental Mgt Office, June 

2001.  
• SWMU 47 IM Report.  Prepared by CESAS, June 2001.  
• SWMU 14/AOC B, Quarterly Report for Addendum No. 1 Phase III RFI Report.  Prepared 

by Earthtec, June 2001.  
• SWMU 14/AOC B, Quarterly Report for Addendum No. 1 Phase III RFI Report.  Prepared 

by Earthtec, August 2001.   
• SWMU 49 IM and Phase II RFI WP.  Prepared by CESAS, August 2001.  
• SWMU 47 IM Report.  Prepared by CESAS, August 2001. 
• SWMU 14/AOC B, Quarterly Report for Addendum No. 1 Phase III RFI Report.  Prepared 

by Earthtec, November 2001.  
• Single Soldiers Barracks Complex (FTJA-38) Assessment Report.  Prepared by Foster-

Wheeler, November 2001.  
• SWMUs 6, 20, 21, 25, 30 Phase II RFI WP.  Prepared by E&E, November 2001. 
• SWMU 30 Phase II RFI Report.  Prepared by E&E, December, 2001.  
• SWMU 16 CS Report Evaluation of RTCS.  Prepared by CESAS, December 2001.   
• SMWU 14/AOC B, Quarterly Report for Addendum No. 1 Phase III RFI Report.  Prepared 

by Earthtec, December 2001.  
 
2002 
• SWMU 51 – SWMU Assessment Report.  Prepared by Ft. Jackson Environmental Mgt 

Office, January 2002.  
• SMWU 51 – Removal Action (IM) WP.  Prepared by Ft. Jackson Environmental Mgt 

Office, January 2002.  
• SMWU 49 IM WP – Revised.  Prepared by CESAS, January 2002.  
• SMWU 5 LTM Proposal.  Prepared by Ft. Jackson Environmental Mgt Office, April 2002.  
• SMWU 12 & 17 Final Phase II RFI Report.  Prepared by Law Engineering (Law Gibb 

Group), April 2002.  
• SWMU 30 Phase II RFI Report.  Prepared by E&E, May 2002. 
• SWMUs 1, 2, 3, Phase II RFI WP- Revised.  Prepared by CH2MHill, June 2002.  
• SWMUs 7-10 RFI WP Responses to SCDHEC Comments.  Prepared by CH2MHill, 

August 2002.  
• SWMU 47 Final Phase II RFI Report.  Prepared by CESAS, August 2002.  
• SWMU 49 Final Phase II RFI Report.  Prepared by CESAS, August 2002.  
• SWMU 51 IM WP.  Prepared by CESAS, August 2002.  
• SWMU 48 Final Supplemental IM WP.  Prepared by J.J. Sosa, September 2002. 
• AOC B Letter of Tanks & Contaminant Barriers Removal.  Prepared by Ft. Jackson 

Environmental Mgt Office, October 2002.  
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2002, continued 
• SWMU 14/AOC B Final Phase II RFI Report Addendum #1 and Response to SCDHEC 

Comments. Prepared by Earthtec, October 2002.  
• SWMU 20 Phase II RFI Report.  Prepared by E&E, December 2002.  
• SWMU 21 Phase II RFI Report.  Prepared by E&E, December 2002.  
• SWMU 23 Phase II RFI Report.  Prepared by E&E, December 2002.  
• SWMUs 1, 2, 3, Revised Final Phase II RFI WP with responses to SCDHEC Comments – 

Revised. Prepared by CH2MHill, December 2002.  
 
2003 
• AOC B IM/Sampling WP.  Prepared by CESAS, January 2003. 
• SWMUs 1, 2, 3 Revised Final Phase II RFI WP RTCs & Replacement Pages.  Prepared 

by CH2MHill, February 2003.  
• SWMU 38 IM Report.  Prepared by OMEGASYS, March 2003.  
• SWMU 49 Phase II RFI/IM Report – Final.  Prepared by CESAS, March 2003. 
• SWMU 51 IM Report.  Prepared by CESAS, March 2003.   
• SWMU 6 Phase II RFI Report.  Prepared by E&E, March 2003.  
• SWMU 14/AOC B Final Phase III RFI Addendum No. 1 Report Replacement Pages.  

Prepared by Earthtec, April 2003.  
• SWMU 30 Phase II RFI Report, Replacement Pages/RTCs.  Prepared by E&E, April 

2003.  
• SWMUs 12 & 17 Phase II RFI Report Replacement Pages/RTCs.  Prepared by Law Gigg 

Group, April 2003.  
• SWMU 16 Remediation Report.  Prepared by CESAS, May 2003. 
• SWMU 47 IM Report RTCs and Rev. pp.  Prepared by CESAS, May 2003.  
• SWMU 52 Assessment Report.  Prepared by Ft. Jackson Environmental Mgt Office, May 

2003. 
• SWMU 20: Phase II RFI Report (RTCs & Revision Pp).  Prepared by E&E, July 2003.  
• SWMU 51: IMs Report (RTCs & Rev.Pp).  Prepared by CESAS, July 2003.  
• SWMU 38: IM Report (RTCs & Revision Pages).  Prepared by CESAS, July 2003.  
• IAP.  Prepared by Ft. Jackson Environmental Mgt Office, August 2003. 
• SWMU 12: IM WP.  Prepared by J.J. Sosa, August 2003.  
• SWMU 23: IM WP.  Prepared by J.J. Sosa, August 2003.  
• SWMU 10: RFI Report Addendum.  Prepared by CH2MHill, August 2003.  
• SWMU 7, 8, 9: RFI Report.  Prepared by CH2MHill, August 2003.  
• SWMU 23: Phase II RFI Report.  Prepared by E&E, August 2003.  
• SWMU 21: Phase II RFI Report (RTC). Prepared by E&E, October 2003. 
• SWMU 5: Report summarizing well sampling activities.  Prepared by CESAS, October 

2003.  
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2003, continued 
• SWMU 48: IM Report (RTCs & Revision Pages).  Prepared by J.J. Sosa, October 2003.  
 
2004 
• Landfill Cover Assessment (SWMUs 1, 2, 3, 5, 6, 21).  Prepared by ARCADIS, February 

2004. 
• Site-Wide Field Sampling Plan.  Prepared by ARCADIS, March 2004.  
• SWMU 23: Revised Final IM WP.  Prepared by J.J. Sosa, April 2004.  
• SWMU 23: Phase II RFI Report (Revision pp & RTCs).  Prepared by E&E, May 2004.  
• SWMU 14 & AOC B: IM WP.  Prepared by ARCADIS, May 2004. 
• SWMU 5: Letter Report (RTCs).  Prepared by CESAS, June 2004. 
• SWMU 48: Revised Final IM Report.  Prepared by J.J. Sosa, June 2004. 
• SWMU 6: Revised RFI Report & RTCs.  Prepared by E&E, June 2004. 
• SWMU 21: Phase II RFI Report (Revision Pages & RTCs).  Prepared by E&E, June 2004. 
• SWMU 14 & AOC B: IM WP.  Prepared by ARCADIS, July 2004.  
• SWMU 5: Focused CMS WP.  Prepared by ARCADIS, July 2004. 
• SWMU 2: RTCs to the Phase II RFI Report.  Prepared by ARCADIS w/ CH2MHill, 

November 2004. 
• Site-Wide: RTCs on the Facility Sampling Plan.  Prepared by ARCADIS, July 2004. 
• SWMU 16: Final CS Report & RTCs.  Prepared by Ft. Jackson Environmental Mgt Office, 

July 2004. 
• SWMU 2: Phase II RFI Report.  Report prepared by CH2MHill, July 2004. 
• Site-Wide: Quality Assurance Project Plan.  Prepared by ARCADIS, July 2004. 
• Site-Wide: Letter Regarding LUCs.  Prepared by Ft. Jackson Environmental Mgt Office, 

July 2004. 
• SWMU 48: Phase II RFI WP.  Prepared by E&E, August 2004. 
• SWMU 47: IM WP.  Prepared by ARCADIS, August 2004. 
• SWMU 47: Phase II RFI Report RTCs.  Prepared by CESAS, September 2004.   
• Site-Wide: RTCs to the QAPP.  Prepared by ARCADIS, September 2004.  
• Jenkins Street Point of Interest: SWMU Assessment Report (SAR).  Prepared by Ft. 

Jackson Environmental Mgt Office, September 2004.  
• Site-Wide: Revised Field Sampling Plan.  Prepared by ARCADIS, October 2004. 
• FTJA-40: RTCs & Revised SAR.  Prepared by ARCADIS, October 2004. 
• SWMU 44: Proposed Supplemental RFI Activities.  Prepared by Kleen Sites Geoservices, 

Inc., October 2004. 
• SWMU 48: IM Report (RTCs & Revision Pages).  Prepared by J.J. Sosa, November 

2004. 
• SWMU 5: Focused CMS Report & CMI WP.  Prepared by ARCADIS, November 2004. 
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2004, continued 
• SWMU 44: Proposed Supplemental RFI Activities.  Prepared by Kleen Sites Geoservices, 

Inc., October 2004.  
• SWMU 48: IM Report (RTCs & Revision Pages).  Prepared by J.J. Sosa, November 

2004. 
• SWMU 5: Focused CMS Report & CMI WP.  Prepared by ARCADIS, November 2004. 
• SWMU 44: Revised Proposed Supplemental RFI Activities. Prepared by Kleen Sites 

Geoservices, Inc., December 2004. 
• Site-Wide: Historical Records Review (HRR).  Prepared by Malcolm Pirney, December 

2004. 
• SWMUs 1 & 2: IM WP.  Prepared by ARCADIS, December 2004.  
 
2005 
• SWMUs 7-9: RTCs on the Phase I RFI Report.  Prepared by ARCADIS, January 2005. 
• SWMU 10:RTCs on the Phase II RFI Report.  Prepared by ARCADIS, January 2005. 
• SWMU 52 RTCs on the SAR.  Prepared by ARCADIS, January 2005. 
• SWMU 48: Phase II RFI WP.  Prepared by ARCADIS, January 2005. 
• SWMU 21: Consolidation/Investigation WP.  Prepared by ARCADIS, January 2005. 
• SWMU 21: RTCs to the Phase II RFI Report.  Prepared by ARCADIS, January 2005. 
• SWMU 6: Revised Phase II RFI Report & RTCs.  Prepared by ARCADIS, January 2005. 
• SWMU 14 & AOC B: IM Progress Report/WP Addendum.  Prepared by ARCADIS, 

January 2005. 
• SWMU 3: Phase II RFI Report.  Prepared by ARCADIS, February 2005. 
• SWMU 1: Phase II RFI Report.  Prepared by ARCADIS, March 2005. 
• SWMU 7-10 Historical Analytical Data Package.  Prepared by Arcadis, March 2005. 
• SWMU Assessment Report (JSPOI).  Prepared by EEI, March 2005. 
• SWMUs 1 & 2: IM WP (RTCs & Revision Pages).  Prepared by ARCADIS, April 2005. 
• Final SWMU 5 CMS Report/CMI WP.  Prepared by ARCADIS, May 2005. 
• Soil Sampling plan for well near SWMU 21 (SAR AOC K).  Prepared by EEI/GNR, May 

2005. 
• SWMU 38 CS Addendum Report.  Prepared by CE-SAS, May 2005. 
• SWMU 52 CS WP.  Prepared by ARCADIS, May 2005. 
• SWMU 21 IM WP.  Prepared by ARCADIS, May 2005. 
• SWMU 7, 8, 9, 10 RFI Report.  Prepared by ARCADIS, June 2005. 
• SWMU 47 IM Summary and WP Addendum.  Prepared by ARCADIS, July 2005. 
• SWMU 7-10:  RFI Report.  Prepared by ARCADIS, August 2005. 
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2005, continued 
• SWMU 21:  Addendum to RFI Phase II Report Version 3.  Prepared by ARCADIS, 

September 2005. 
• SWMU 6:  RTCs to RFI Phase II Report Version 3.  Prepared by ARCADIS, October 

2005. 
• SWMU 7-10: Phase II RFI Replacement Pages.  Prepared by ARCADIS, October 2005. 
• SWMU 52: Draft CS Report.  Prepared by ARCADIS, October 2005. 
• SWMU 47:  IM Summary and WP Addendum.  Prepared by ARCADIS, November 2005. 
• SWMU 1 & 2:  IM Completion Report.  Prepared by ARCADIS, November 2005. 
• SWMU 7-10: Phase II RFI Report Revision 3.  Prepared by ARCADIS, November 2005. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Previous Studies 



Fort Jackson – DERP Installation Action Plan 
Page - 28 

 

FORT JACKSON 
 

Installation Restoration Program  
Site Descriptions included in the PBC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Fort Jackson – DERP Installation Action Plan 
Page - 29 

FTJA-001 
PBC Fort Jackson PBC 

 
 
 
This site exists only as a funding tracking site for 
all the PBC sites.  Therefore, no remediation 
“’technology’ or ‘action items’” exist in FTJA-001. 
The funding exhibited in AEDB-R for FTJA-001 
represents the unfunded costs for the PBC.  
Originally, FTJA-001 was created to compile all 
PBC Remediation Sites (FTJA-01, 02, 03, 05, 06, 
07, 08, 13, 21, 32, 34, 36, 38, 39, and 40). 
 
 
 
 
 
See the above-listed sites for individual Cleanup 
Strategies. 

 
 
 
 

  
 
 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
N/A 
 

MEDIA OF CONCERN: N/A 
 

Phases Start  End  
RFA..............198911 ........ 199001 
CMI(C) .........200309 ........ 200610 
CMI(O) .........200611 ........ 201309 
 

RIP DATE: 200611 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-01 
Inactive Sanitary Landfill 3 (SWMU1)  
(Active Sanitary Landfill 3) (PAGE 1 OF 2) 

 
 

 
 
 
FTJA-01 is located north of Semmes Road at the 
end of Ivy Road.  FTJA-01 was a trench and fill 
landfill, which operated from 1974 to 1988, under 
SCDHEC Permit # DWP-098.  During the years 
of operation the permit was amended to expand 
the landfill as necessary to maintain new fill area. 
The last 20-acre section of the landfill was closed 
in April 1994.  The entire landfill is regulated by 
SCDHEC Solid Waste Management Regulations 
and is monitored in accordance with the 30-year 
Post Closure Care and Monitoring Plan approved 
by SCDHEC.  The IRP is funding assessments 
and restoration only on the 50 acre portion of the 
landfill that did not receive waste after 1988.  The 
following information pertains to the 50 IRP 
acres.  
 
Three GW monitoring wells were installed in June 1980, and were sampled regularly for 
two years.  Based on elevated levels of barium and lead detected in the landfill monitoring 
wells between 1980 and 1982, a RFI was required by Ft. Jackson’s RCRA Part B Permit.  
In 1997-98, five monitoring wells were installed as part of the initial RFI.  As part of the 
RCRA closure of the landfill in 1995, five more wells were installed to RCRA standards and 
the original three wells were abandoned.  Since then the ten existing monitoring wells were 
sampled in spring 2002 for the second phase of the RFI.  
 
A Phase I RFI was completed in August 1999.  Investigation results indicate soil and GW 
impact, and additional work was completed to determine the nature and extent of 
contamination.  Methane off-gassing is being monitored. 
 
The draft Phase II RFI WP was submitted during FY01 and was approved by the SCDHEC 
on March 3, 2003.  
 
 
 
 

 
 

 
 
 

REGULATORY DRIVER: RCRA D 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
Metals, VOCs, SVOCs, Pesticides 
 

MEDIA OF CONCERN: 
Groundwater, Soil 
 

Phases Start  End  
RFA ............. 198911 ........ 199001 
IRA............... 200502 ........ 200511 
RFI/CMS...... 199308 ........ 200809 
LTM ............. 200810 ........ 203809 
 

RC DATE: 200809 

SITE DESCRIPTION STATUS 
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FTJA-01 
Inactive Sanitary Landfill 3 (SWMU1)  
(Active Sanitary Landfill 3) (PAGE 2 OF 2) 

 
The WP was implemented and a Phase II RFI Report was finalized and submitted in FY05.  
Results of the Phase II RFI do not indicate any immediate impact to human health or  
environment.  The Phase II RFI Report was conditionally approved in FY05.  The 
conditions of the approval will be met in the CMS. 
 
In addition, an IM was performed in FY05 that included the placement of additional soil 
cover in deficient areas, grading and seeding of the former mulch site, construction of 
stormwater drainage structures, and removal of surface waste and debris.   
 
 
 
 
 
This site is within the PBC.  
 
A CMS to propose and select the corrective action alternatives will be prepared.  The 
completed IM should address most, if not all, of the physical closure requirements.   
 
The final remedy is expected to include cover maintenance and inspection, GW monitoring 
and periodic reports.  LUCs will be implemented to mitigate potential impacts to human 
health and the environment. 

 
 
 
 
 
 
 
 
 
 
 

 
 

CLEANUP STRATEGY
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FTJA-02 
Closed Sanitary Landfill 1 (SWMU 2) 

 
 

 
 
FTJA-02 is a closed 15-acre landfill located 
southwest of Tank Hill on the southeast side of 
Lee Road.  This site served as FTJA’s primary 
landfill from 1941 to 1951.  Refuse was burned 
and buried in trenches at the site.  Types of 
waste disposed of probably included domestic 
wastes, POL wastes, water and wastewater 
treatment plant sludges, and general refuse.  The 
US Army Reserve Center building is now located 
upgradient of the closed landfill, and the Palmetto 
Lodge, a lodging facility, is located down gradient 
from the site, surrounded in the rear by the toe of 
the closed landfill.  
 

The Phase I RFI was completed in 1999. Results 
indicated soil, sediment, and GW were impacted.  
Base housing is located adjacent to the 
southeastern edge of the landfill.  SCDHEC will 
require LUCs due to potential for human 
exposure. 
 

The Phase II RFI WP was submitted during FY01 and was approved by the SCDHEC on 
March 3, 2003.  
 

The WP was implemented and a Phase II RFI Report was submitted in FY04.  Results of 
the Phase II RFI do not indicate any immediate impact to human health or environment. 
Based upon comments from SCDHEC, a revised Phase II RFI Report is being prepared 
and will be finalized in FY06. 
 
In addition, an IM was performed in FY05 that included the placement of additional soil 
cover in deficient areas, construction of stormwater drainage structures, and removal of 
surface waste and debris.   
 

 
 
 
 

This site is within the PBC. 
 

A CMS to propose and select the corrective action alternatives will be prepared.  The 
completed IM should address most, if not all, of the physical closure requirements.  
 
The final remedy is expected to include cover maintenance and inspection, GW monitoring 
and periodic reports.  Land use controls will be implemented to mitigate potential impacts to 
human health and the environment. 

 
 
 

REGULATORY DRIVER: RCRA D 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
VOCs, Metals, SVOCs, Pesticides 
 

MEDIA OF CONCERN: 
Groundwater, Soil, Sediment, 
Surface Water 
 

Phases Start  End  
RFA ............. 198911 ........ 199001 
IRA............... 200502 ........ 200511 
RFI/CMS...... 199308 ........ 200809 
LTM ............. 200810 ........ 203809 
 
RC DATE: 200809 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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FTJA-03 
Closed Sanitary Landfill 2 (SWMU 3) 

 
 
 
 
 
FTJA-03 is a closed 95-acre landfill located 
between Washington and Ewell Roads, east of 
the DRMO complex.  The site was used from 
1951 to 1974.  Open burning was conducted in 
pits behind the DRMO facility for the first 10 
years.  The burned waste and unburned refuse 
was buried in trenches.  Types of waste disposed 
of probably included domestic wastes, POL 
wastes, water and wastewater treatment plant 
sludges, and general refuse.  Severe differential 
settling (up to five feet) is evident in the trenches 
used during the final years of the landfill. 
 
Phase I RFI completed Aug. 1999.  Results 
indicate soil and GW impact, and additional work 
was completed to substantiate and determine the 
extent.  Approximately one-half of the DRMO 
facility is located on the Landfill.  Methane off-
gassing is a concern. 
 
The Phase II RFI WP was submitted during FY01 and was approved by the SCDHEC on 
March 3, 2003.  The WP was implemented and the Phase II RFI Report was submitted in 
FY05.  The revised Phase II RFI Report was conditionally approved in FY05.  Conditions to 
the Phase II RFI will be met in the CMS report.  To address SCDHEC concerns regarding 
the GW monitoring network, three additional monitoring wells were installed and all wells 
sampled in FY05.  
 
 
 
 
 
This site is within the PBC.   
 
A CMS to propose and select the corrective action alternatives will be prepared.  An IM 
may be conducted to address most, if not all, of the physical closure requirements.   
 
The final remedy is expected to include cover maintenance and inspection, GW monitoring 
and periodic reports.  LUC will be implemented to mitigate potential impacts to human 
health and the environment. 

 
 
 

REGULATORY DRIVER: RCRA D 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
VOCs, Metals, Chlorinated 
Solvents 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA ............. 198911 ........ 199001 
IRA............... 200602 ........ 200612 
RFI/CMS...... 199308 ........ 200709 
LTM ............. 200810 ........ 203809 
 
RC DATE: 200709 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-05 
Inactive WETSITE Landfill (SWMU 5) 

 
 
 
 
 
FTJA-05 is a closed construction debris landfill 
located at the southeastern corner of FTJA, in the 
SCARNG area.  This site operated from the early 
1940s to the mid 1950s, and it was a trench and 
fill type landfill approximately two acres in size.  
The site is completely vegetated by native 
grasses with no signs of erosion.  A recreational 
pond, constructed in 1984, is located 150 yards 
downslope of the landfill.  CS was required by the 
RCRA Part B Permit, and was completed in 1997.  
Results from the 1997 CS Report required 
additional CS work, which was completed in 
FY02.  No contamination was detected.  
 
This site is located on FTJA property currently 
leased to the National Guard.  If monitoring is 
required beyond five years the site will be administratively managed and funded by the 
National Guard Bureau. 
 
A soil cover assessment indicated that the existing cover is adequate.  A cover assessment 
was completed and the results were included in the CMS report.  The CMS report was 
approved by SCDHEC in FY05 and the RCRA Permit modification is pending.   
 
 
 
 
 
This site is within the PBC. 
 
Following the permit public comment period, the approved remedy will be implemented in 
FY06.  The selected final remedy for this site includes LUCs consisting of the installation of 
IC signs and periodic cover inspections.   

 

 

 

 

  
 

 
 
 

REGULATORY DRIVER: RCRA D 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
None 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start  End  
RFA..............198911 ........ 199001 
CS................199109 ........ 200108 
LTM..............200607 ........ 203607 
 

RC DATE: 200108 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-06 
Inactive Tank Hill Landfill (SWMU 6) 

 
 
 
 
 
FTJA-06 is a former construction debris landfill 
covering approximately 14 acres.  It is located at 
the corner of Hartsville Guard and Lee Roads, in 
the area known as “Tank Hill”.  This landfill 
consists of steep slopes and gullies, and has two 
access points.  Building contractors used this site 
to dispose of construction debris.  The Phase I 
RFI was completed in August 1998. 
 
The Phase II RFI WP was submitted during FY01 
and was approved by the SCDHEC on March 3, 
2003.  The WP was implemented and a Phase II 
RFI Report has been submitted, reviewed and 
conditionally approved in FY05. 
 
 
 
 
 
This site is within the PBC.  It is likely that an IM will be conducted at this site in FY06 to 
address the exposed concrete debris.   
 
A CMS to propose and select the corrective action alternatives will be prepared.   
 
The final remedy is expected to include cover maintenance and inspection, GW monitoring 
and periodic reports.  LUC will be implemented to mitigate potential impacts to human 
health and the environment. 
 
 

 
 
 

REGULATORY DRIVER: RCRA D 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
Metals, SVOCs, Pesticides 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA..............198911 ........ 199001 
IRA...............200603 ........ 200612 
RFI/CMS ......199308 ........ 200809 
LTM..............200810 ........ 201809 
 

RC DATE: 200809 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-13 
Former Weapons Cleaning Area (SWMU 14)  

(Tanks 1619 & 1700 – (AOC B)) (PAGE 1 OF 2) 
 

 
  
This combined site includes FTJA-13 and FTJA-
36.   
 
FTJA-13 consists of former Building 1605 and the 
surrounding area, located at the intersection of 
Lee and Washington Roads.  Weapons cleaning 
operations were conducted from the early 1940s 
to 1965.  Building 1605 housed a large vat 
containing TCE and other vats containing sodium 
dichromate-rich solutions for weapons cleaning 
and blueing.  Wastes were reportedly discharged 
into drains connected to a terra-cotta drain field, 
which then discharged to ditches leading to 
Wildcat Creek.  These vats were removed along 
with building 1605. 
 
FTJA-36 consisted of a pair of 200,000-gallon 
aboveground tanks located near Central Energy 
Plant #3, at Washington Road and Lee Road. 
The site is located near the southern border of 
the installation.  The tanks were used to store 
diesel fuel. 
 
The site is located near the southern border of the installation, and the proximity to the 
base boundary poses a potential for off-post contamination.  GW flows in two directions at 
this site, discharging to both branches of Wildcat Creek above the confluence. 
 
The Phase III RFI is complete.  The Phase III RFI report was reviewed in FY02, and has 
been revised and approved.  
 
Due to overlapping contaminant plumes, FTJA-13 and FTJA-36 constituted a single 
investigation.  An IRA has been conducted at FTJA-36 to remove free-phase petroleum.  
The second IRA was conducted for the ASTs and the re-sampling of soils.  A third IRA 
consisting of in situ bio-remediation has been initiated to address GW at FTJA-13 and soil 
and source removal of LNAPL at FTJA-36 (expected complete in late FY06). 
 

 
 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
TCE, Chromium 
 

MEDIA OF CONCERN: Soil, 
Groundwater, Surface Water, 
Sediment 
 

Phases Start  End  
RFA ............. 198911.........199001 
RFI/CMS...... 199001.........200609 
IRA .............. 200407.........200608 
CMI(C)......... 200407.........200609 
CMI(O)......... 200407.........201709 
LTM ............. 201710.........201809 
 

RIP DATE: 200609 
RC DATE: 201709 

SITE DESCRIPTION STATUS 
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FTJA-13 
Former Weapons Cleaning Area (SWMU 14)  

(Tanks 1619 & 1700 – (AOC B)) (PAGE 2 OF 2) 
 
 

 
 
This site is within the PBC. 
 
CMS is planned to begin in FY06. 
 
The final RA at FTJA-13 is anticipated to be MNA with a contingency for additional in situ 
bioremediation and will include one year of quarterly long-term monitoring and LUCs. 
 
FTJA-36 will be proposed for NFA after the IRA. 
 
 

CLEANUP STRATEGY
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FTJA-21 
Inactive Range 17 Landfill (SWMU 21) 

 
 

 
FTJA-21 is located near the intersection of 
Hartsville Guard and Old Hartsville Guard Roads. 
This construction debris landfill is approximately 
15 acres in area, and was used to dispose of inert 
debris from road construction and barracks 
demolition.  The site is overgrown with low brush 
and early growth trees.  Debris was trucked to the 
site, and dumped on the surface and into borrow 
pits.  
 
The boundaries of the landfill have been revised 
since the Phase I RFI, after historical aerial 
photograph reviews and thorough site walkovers 
performed by the Tier I Partnering Team.  The 
Phase II RFI report was submitted to and 
reviewed by SCDHEC.  The report has been 
revised and was conditionally approved in late FY05.  
 
A Characterization and Consolidation WP was submitted and approved in FY05.   
The field work was also conducted in FY05 to remove and consolidate the surface debris.  
Additional buried debris was also strategically excavated to reduce the landfill size.  
Sampling has been completed at this site and indicates there is no GW contamination.   
 

 

  
This site is within the PBC.  
 
It is likely that an IM will be conducted at this site in FY06 to address any remaining 
physical closure requirements.   
 
A CMS to propose and select the corrective action alternatives will be prepared.   
 
The final remedy is expected to include cover maintenance and inspection, GW monitoring 
and periodic reports.  LUC will be implemented to mitigate potential impacts to human 
health and the environment. 

 
 
 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
SVOCs 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
RFA..............198911 ........ 199001 
RFI/CMS......199309 ........ 200609 
IRA...............200509 ........ 200609 
LTM..............200810 ........ 201809 
 

RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-30 
Former Roads & Grounds Storage Area  

(SWMU 47) 
 

  

 
FTJA-30 is a grass covered area, approximately 
40' x 25', located behind Shed 2538.  This area is 
located immediately upslope of a tributary to 
Wildcat Creek.  The area was used to store and 
clean an asphalt spreader.  Diesel fuel was used 
to clean the spreader and was allowed to run 
onto the ground.  The area was also used to 
temporarily store abandoned fuel oil tanks, some 
of which leaked.   
 
Three wells were installed during the Phase I RFI.  
Soil and GW are impacted.   
 
An IM was conducted to remove contaminated 
soil and free product.  Soil in excess of 1,200 cy 
were excavated, tested, and removed as were 
20,000 gallons of GW and free product.   
 
An additional IM began in FY04 and is ongoing.  Free product removal and GW sampling 
have been performed.  
 
A Phase II RFI was conducted to fill data gaps for soil and GW screening.  The Phase II 
RFI report will be completed in conjunction with the IM in FY06. 
 
 

 
 
This site is within the PBC.  An IM WP addendum has been submitted to SCDHEC for 
approval that includes soil excavation and free product removal.  It is projected that NFA 
will be recommended following the proposed IM. 

 

 

 
 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
POL, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater, Surface Water  
 

Phases Start  End  
RFA..............198911 ........ 199001 
IM.................200409 ........ 200612 
RFI/CMS......199305 ........ 200612 
 
RC DATE: 200612 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-32 
Inactive Acid Pit, Bldg 6586 (SWMU 48) 

 

 
 
FTJA-32 is located within and adjacent to building 
6586, off Lee Road, north of Imboden Street.  The 
battery room in Building 6586 formerly contained a 
floor drain, which was connected to an acid pit. 
Battery acid, which spilled during battery recharge 
operations, was neutralized.  The neutralized 
solution was hosed down into the floor drain.  The 
acid neutralization pit was operated from the late 
1950s to approximately 1989.  IM was funded 
under Operations and Maintenance Account 
(OMA), and implemented during late FY99. 
Removal activities consisted of removing an O/W 
separator, neutralized battery acid drainage pit, 
and ~800 cy of overburden and contaminated soil.  
The extensive soil stockpile required re-sampling 
after the removal contractor submitted non-
representative composite samples.  The approved Soil Stockpile Sample Report 
recommendation to dispose of soil as non-hazardous material was executed in FY00. 
 
Piping and structures (acid neutralization basin, floor drains, and sump) associated with the 
acid pit were removed during an initial IM and a Supplemental IM.  The Supplemental IM 
field work was completed and the report was submitted to SCDHEC in FY04. 
 
The Phase II RFI WP was approved in FY05.  This plan included the installation of two 
monitoring wells and resampling of the existing wells.  The Phase II RFI Report will be 
completed in FY06. 

 

 
 
This site is within the PBC. 

 

The completion of the Phase II RFI should fill data gaps for soil and GW screening and for 
the risk assessment.  If no further investigation is warranted, it is likely that a CMS will be 
prepared to evaluate appropriate remedial alternatives.  It is likely that LTM requirements 
may be limited to LUCs and monitoring. 

 
 
 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
POL, Metals, VOCs, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater  
 

Phases Start  End  
RFA..............198911 ........ 199001 
RFI/CMS ......199308 ........ 200809 
LTM..............200810 ........ 201809 
 

RC DATE: 200809 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-34 
Former UST Contamination Areas (PAGE 1 OF 2) 

 
 

 
 
FTJA had 38 former leaking USTs at 24 locations.  
FTJA-34 consists of 13 IRP eligible sites spread 
throughout the post.  The tanks were taken out of 
service in 1984 and removed between 1991 and 
1993.  The tanks ranged in size from 500 gallon to 
12,000- gallon capacity and contained diesel, fuel 
oil, or gasoline.  A total of nine sites (of the original 
13) have NFA as of 2003.  The remaining four 
sites (UST Sites 1, 4, 6, and 8) are in the 
Sampling and Analysis Plan CAP (semi-annual 
monitoring & corrective action plan - analogous to 
FS) phase.  Other UST sites not qualifying for 
ER,A funds are being managed with OMA funds.  
All the UST sites are regulated by Risk Based 
Corrective Action guidelines adapted by the 
SCDHEC in 1995 and revised in January 1998. 
 
RA has been implemented at two sites, including 
soil removal and oxygen release compound 
treatment (Site No. 6) and Biox injections at UST 
4. 
 
The revised LTM CAP for UST 1 was approved in FY05.  CAPs were also submitted to 
SCDHEC for USTs 6 and 8.  A CAP for LTM will be prepared for UST 4 in FY06.  
Monitoring reports for USTs 1, 4, 6, and 8 have been submitted to SCDHEC for review and 
approval.   
 

 

 
 
This site is within the PBC and has been fully funded. 

• UST #1 is expected to follow the course of MNA as its final remedy. 
• UST #4 should begin the course of MNA as its final remedy in FY06. 
• USTs #6 and #8 will require more IM (IRA) work, followed by CAPs.  Both should 

start MNA as its final remedy by Dec 2006.  UST #6 only needs a modified CAP.  
UST #8 will need a new CAP 

 

 
 
 

REGULATORY DRIVER: RCRA I 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
POL constituents 
 

MEDIA OF CONCERN: Soil, 
Groundwater  
 

Phases Start  End  
ISC...............199202 ........ 199203 
INV...............199309 ........ 199912 
CAP .............199912 ........ 200309 
DES .............200308 ........ 200512 
IRA...............200105 ........ 200212 
IMP(C) .........200308 ........ 200709 
IMP(O) .........200603 ........ 201302 
LTM..............201302 ........ 201402 
 

RIP DATE: 200709 
RC DATE: 201302 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-34 
Former UST Contamination Areas (PAGE 2 OF 2) 

 
All four (USTs 1, 4, 6, and 8) remaining sites are likely to go into MNA.  However, UST 8 
may require limited soil treatment (hotspots).  One UST (6) may require additional GW 
remediation.   
 
LTM will include two quarters of GW monitoring. 
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FTJA-39 
Inactive Weapons Pool Tank (SWMU 49) 

 
 
FTJA-39 was discovered in FY98 during a 
monitoring well abandonment for an NFRAP UST 
site.  It is located in the back of Building 3058, 
which is currently occupied by the 748th EOD 
Detachment Unit.  The tank consisted of a 
concrete vault used as a waste solvent holding 
tank for the weapons cleaning activity at the 
former Weapons Pool Area.  The Weapons Pool 
stored, cleaned, and repaired small arms issued 
to recruits in training.  Weapons cleaning 
operations were conducted at FTJA-39 from 1972 
until the mid 1980s.  Subsequently, the Weapons 
Pool began using self-contained Safety Kleen 
solvent baths.  The site lies upgradient of and 
adjacent to the base boundary with Interstate 77.  
FTJA sampled contents of the tank (primarily 
rainwater) and adjacent soils and submitted a 
SWMU Assessment Report in FY98. 

 

Results of the Phase I RFI showed detectable 
levels of naphthalene and RCRA metals in GW 
and soils at concentrations exceeding applicable 
screening criteria. 

 

An IM was completed in FY02, which consisted of removal of the vault, the majority of the 
pipeline, and ~18 cy of soil.  A Phase II RFI was conducted concurrently with the removal 
action.  The Phase II RFI Report was approved in FY03 in which MNA was proposed as a 
final remedy.  Additional sampling was requested to show MNA was appropriate.  Four 
quarters of additional sampling was performed by the PBC contractor.  Results of the 
additional sampling do not support MNA at this time.   

 
 
 
 

Additional investigation will be performed by CESAS during FY06.  An IM, completed with 
non-PBC funds, will include soil excavation. 
 

This site is within the PBC.  If MNA is determined to be feasible, a focused CMS will be 
prepared based on additional GW monitoring to support MNA as the final remedy.  LTM will 
include one year of quarterly GW monitoring. 

 
 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs, Metals 
 

MEDIA OF CONCERN: 
Groundwater  
 

Phases Start  End  
RFA..............199803 ........ 199805 
CS................199805 ........ 199807 
RFI/CMS......199808 ........ 200309 
DES .............200309 ........ 200509 
IRA...............200103 ........ 200206 
CMI(C) .........200407 ........ 200709 
CMI(O) .........200407 ........ 201709 
LTM..............201710 ........ 201809 
 
RIP DATE: 200709 
RC DATE: 201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY



Fort Jackson – DERP Installation Action Plan 
Page - 44 

FTJA-40 
Tank Repair Shop (SWMU 52) (PAGE 1 OF 2) 

 
 

 
The former Tank Repair Shop (TRS) is located on 
a currently vacant tract of land, with some paved 
areas remaining.  I-77 is east of the site and west 
of the site is what was formerly the last stretch of 
Fort Jackson Boulevard, which connected with 
Percival Road downgradient of the site.  There is 
little recorded information concerning this site, but 
interviews with past employees provided some 
information concerning its past use.  The site was 
part of an old 10th Transportation Unit.  It 
consisted of Building 13-181 and 13-182 Wash 
Rack.  Both were demolished by an unidentified 
Department of Transportation (DOT) contractor in 
1992.  In addition, a smokestack was supposedly 
located at the NW side of 13-181.  The old wash 
rack concrete pad, approximately 40 feet by 88 feet, is present.  There is a circular path 
where vegetation is sparse, as if it had been worn down by repetitive driving of heavy 
vehicles around the approximately 50-foot diameter circle.  The TRS site was used most 
recently by the DOT in the early 1990s to park their equipment during the construction of I-
77 that now cuts through FTJA and separates this tract from the Cantonment Area. A 1,000 
gallon heating oil tank was also located adjacent to Building 13-181 and removed by the 
DOT, during the construction on I-77. 
 
Six samples were collected via a Geoprobe rig in May 2001.  These soil samples indicated 
the low concentrations of Polynuclear Aromatic Hydrocarbons, VOCs, and one SVOC 
(naphthalene).  An approximately four inch thick puddle of what appeared to be TAC (tarry 
asphalt compound), that was likely spilled/deposited by DOT vehicles along the length of 
the wash rack drainage, was located at the low point of the concrete pad.  The TAC 
accumulation was removed using a backhoe, until a bright red clayey soil was encountered 
beneath.  The soil was sampled for Total Petroleum Hydrocarbons (TPH), Benzene, 
Toluene, Ethylbenzene, Xylene and Naphthalene.  Elevated TPH detections at two 
samples on the lower end of the wash pad drainage prompted FTJA to remove more of the 
soil and collect additional samples beneath.  In April 2003, while digging into that soil, it 
was discovered that below it was a concrete trough.  The concrete structure 
appeared to be a drainage trench for the wash pad with its upper surface edges fashioned 
such that a metal grate could be fitted.  In addition, at the downward end of the trench, a 
twelve-inch diameter terra cotta drainpipe was encountered and observed to be full of 
water.  The concrete trough was left intact and backfilled with clean soil.  
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
SVOCs 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
RFA..............200205 ........ 200209 
CS................200210 ........ 200304 
RFI/CMS......200305 ........ 200809 
 
RC DATE: 200809 

SITE DESCRIPTION STATUS 
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FTJA-40 
Tank Repair Shop (SWMU 52) (PAGE 2 OF 2) 

 
 
A SAR was submitted to SCDHEC in May 2003.  SCDHEC issued comments and 
requested modification to the report in a letter dated July 2003.  A revised report to respond 
to those comments was submitted to SCDHEC in 2004.  Additional comments were 
received and a response was submitted back to SCDHEC in December 2004.  Based upon 
the review, SCDHEC requested confirmation sampling be conducted.  This sampling was 
initiated during 2005 and will continue in 2006. 
 

 
 
 
This site is within the PBC.   
 
Following completion of sampling, it is anticipated that NFA will be required for this site.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY
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FORT JACKSON 
 

Installation Restoration Program  
Site Description not included  

in the PBC  
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FTJA-23 
Old Remagen Impact Range (SWMU 23) 

 
 
 
FTJA-23 is located north of Boyden Arbor Road 
near the northern border of the installation.  The 
range is approximately 3.4 acres in size, and was 
used prior to 1979 for grenade training.  The area 
is eroded and lacks vegetation.  Delineated 
Wetlands are down gradient of the range. 
 
Sampling detected estimated concentrations (J 
qualified) of explosives, arsenic, chromium and 
lead in GW.  The Phase II RFI was approved with 
conditions to confirm and characterize the GW 
quality.  The IM WP to install a soil cover was 
reviewed by SCDHEC.  However, the IM was  
abandoned until the whole Remagen Range 
becomes non-operational.  SCDHEC stated that 
the metals and explosive constituents in the GW 
will eventually require further investigation of the 
extent of GW impact.   

 
 

 
The GW was sampled during four quarters in FY05.  Results are reported in an addendum 
to the RFI II Report.  Reallocation of funds for IM to install erosion control measures and 
clean up extraneous surface debris, has been abandoned due to lack of a sufficient 
regulatory driver.  A focused CMS Report in FY06, will document LUCs currently in place 
and any GW issues resulting from the RFI II Addendum in FY06.  Final GW delineation and 
RA has been deferred until the range is non-operational or transferred.  Semi-annual GW 
monitoring for metals and explosives is being programmed in AEDB-R from 2007 until 2012 
and then annually for the outyears. 
 
 
 
 
 

 

 
 
 
REGULATORY DRIVER: RCRA C 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
Ordnance Constituents, Explosives, 
Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater, Surface Water, 
Sediment 
 

Phases Start  End  
RFA ............. 198911 ........ 199005 
RFI/CMS...... 199308 ........ 200512 
CMI(C) ......... 200206 ........ 200512 
LTM…………200801……..203809 
 
RC DATE: 200512 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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IRP NFA Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTJA-04 WETSITE LANDFILL 

(SWMU 4) 
Received Permit in October 1991 making 
site NFA/Study Completed, No Cleanup 
Required 

198905 

FTJA-07 FORMER HW STOR 
BUILDINGS 2640, 
2641, 2642 

Clean closure received from SCDHEC 
December 21, 2005/Study Completed, 
No Cleanup Required 

200509 

FTJA-08 PCB STG BLD 2668 Clean closure received from SCDHEC in 
December 21, 2005/Study Completed, 
No Cleanup Required  

200509 

FTJA-09 Waste Oil Tanks SCDHEC Letter dated July 25, 
2001/Study Completed, No Further 
Cleanup Required 

200108 

FTJA-10 Inactive Wonson 
OB/OC Ground 
(SWMU 12) 

Any RA has been deferred until the range 
is non-operational or transferred/Study 
Completed, No Cleanup Required,    

200509 

FTJA-11 RST-4 OB/OD Ground Clean closure received from SCDHEC in 
August 9, 1999/Other 

199203 

FTJA-12 Former Cardboard 
Recycling Station Bldg 
3580 

Received Permit in October 1991 making 
site NFA/Study Completed, No Cleanup 
Required 

198905 

FTJA-14 Veterinary Incinerator Received Permit in October 1991 making 
site NFA/Study Completed, No Cleanup 
Required 

198905 
 

FTJA-15 Weston Lake Sewage 
Treatment Plant 

Received Permit in October 1991 making 
site NFA/Study Completed, No Cleanup 
Required 

198905 

FTJA-16 Former Sewage 
Treatment Plant 

NFA received from SCDHEC August 19, 
2004/Other 

199908 

FTJA-17 Former Used Oil 
Burning Boilers Plant 
3 

Received Permit in October 1991 making 
site NFA/Study Completed, No Cleanup 
Required 

199005 

FTJA-18 Inchon OB/OD Ground Site within Impact Range Fan. RFI 
approved.  Final remedy deferred until 
Range non-operational or 
transferred/Other 

200303 

FTJA-19 Former TASC HW 
SSA 

NFA received from SCDHEC July 
1998/Study Completed, No Cleanup 
Required 

199701 

FTJA-20 Former PCB Storage 
Area, Bldg 2569 

NFA received from SCDHEC August 18, 
2003/Study Completed, No Cleanup 
Required 

200307 

FTJA-22 Former TASC Waste 
Solvent Cabinet 

NFA received from SCDHEC July 
1998/Study Completed, No Cleanup 
Required 

199701 
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IRP NFA Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTJA-24 Old Rocket Grenade 

Range 
NFA received from SCDHEC July 
1998/Study Completed, No Cleanup 
Required 

199701 

FTJA-25 Former DRMO Battery 
Storage Area 

NFA received from SCDHEC July 1998 
/Study Completed, No Cleanup Required 

199701 

FTJA-26 Energy Plant #3 
Drainage Area 

NFA received from SCDHEC July 25, 
2001/Study Completed, No Cleanup 
Required 

200108 

FTJA-27 Former Bldg F2182 
Wash Pad & O/W Sep 

NFA received from SCDHEC July 25, 
2001Study Completed, No Cleanup 
Required 

200108 

FTJA-28 Bldg 9428 Wash Pad 
& O/W Separator 

NFA received from SCDHEC June 8, 
2005/All Required Cleanup(s) Completed 

200506 

FTJA-29 Former Tank 5453 NFA received from SCDHEC July 
1998/Study Completed, No Cleanup 
Required 

199506 
 

FTJA-31 Former Shed 1617 
Area 

NFA received from SCDHEC July 25, 
2001/Study Completed, No Cleanup 
Required 

200108 
 

FTJA-33 Former Bldg 1611 
Vehicle Wash Pad & 
O/W Separator 

NFA received from SCDHEC July 25, 
2001/Study Completed, No Cleanup 
Required 

200108 

FTJA-36 Tanks 1619 & 1700 – 
(AOC B) 

This site is being addressed with FTJA-13 
under the PBC/Other 

200309 

FTJA-37 Former Varsol UST NFA received from SCDHEC June 12, 
2003/ Study Completed, No Cleanup 
Required 

200309 

FTJA-38 Single Soldiers 
Housing Barracks 

NFA received from SCDHEC November 
30, 2005/Study Completed, No Cleanup 
Required 

200511 
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Initiation of IRP: 1988 
 
Past Phase Completion Milestones 
 
1986 
• RCRA Facility Assessment (RFA) (FTJA-37) 
 
1987 
• RI (FTJA-37) 
 
1989 
• RFA (FTJA-1-21, 36) 
 
1991 
• RFA (FTJA-22, 23, 24, 25, 26, 27, 28, 29, 31, 33) 
• CS (FTJA-20) 
• RI (FTJA-13, 36) 
 
1992 
• CS (FTJA-2, 3) 
 
1993 
• RFA (FTJA-30, FTJA-32, FTJA-34) 
 
1994 
• CS (FTJA-11) 
 
1995 
• CS (FTJA-29 = AOC A) 
 
1997 
• CS (FTJA-19, 22, 24, 25 = SWMUs 18, 19, 24, 27, respectively) 
• RC (FTJA-19, 22, 24, 25 = SWMUs 18, 19, 24, 27, respectively) 
 
1998 
• SAR (FTJA-39 = SWMU 49) 
 
1999 
• CS (FTJA-7 = SWMUs 7, 8, 9 - All three are under this FTJA#) 
• RC (FTJA-11 = SWMU 13) 
• RC (FTJA-16 = SWMU 16) 
 
2000 
• IM (FTJA-30, 32 = SWMUs 47, 48, respectively) 
 
 

IRP Schedule 
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2001 
• CS (FTJA-5, 9, 26, 27, 28, 31, 33 = SWMU 5, 11, 29, 34, 38, AOC C, & 33, respectively) 
• RC (FTJA-5, 9, 26, 27, 28, 31, 33 = SWMU 5, 11, 29, 34, 38, AOC C, & 33, respectively) 
 
2003 
• RFI (FTJA-13/36 = SWMU 14 & AOC B) 
• RFI (FTJA-10, 18 = SWMUs 12 & 17) 
• RFI (FTJA-39 = SWMU 49) 
• NFA (FTJA-20, 37 = SWMU 20 & 30) 
• NFA (FTJA-34, UST #21) 
 
2004 
• NFA (FTJA-16 = SWMU 16), Former Sewage Treatment Plant 
• NFA (SWMU 40 = SCARNG Wash Pad) 
 
2005  
• Clean Closure (FTJA-7 = SWMUs 7, 8 & 9) Former HW Storage Bldgs 2640, 2641 & 2642 
• Clean Closure (FTJA-8 = SWMU 10), PCB Storage Bldg 2668 
• NFA (FTJA-28 = SWMU 38), Former Sewage Treatment Plant  
• NFA (FTJA-38 = UST #22), Single Soldiers Barracks Complex 
• RFI (FTJA-6 = SWMU 6) 
• RFI (FTJA-21 = SWMU 21) 
• RFI (FTJA-23 = SWMU 23) 
 
Projected Record of Decision (ROD)/DD/Approval Dates:  
• FTJA-06 DD – 200612 
• FTJA-13 DD - 200609 
• FTJA-23 DD - 200609 
• FTJA-39 DD – 200609 
• FTJA PBC DD - 2006010 
 
Schedule for Next Five Year Review: 2005-2010 
 
Estimated Completion Date of IRP (including LTM phase): 2038 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Schedule 
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AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTJA-001 CMI(C)
FTJA-01 LTM 203809
FTJA-02 LTM 203809
FTJA-03 LTM 203809
FTJA-05 LTM 203607
FTJA-06 LTM 201809

CMI(O) 201709
LTM 201809

FTJA-21 LTM 201809
FTJA-23 LTM 203809
FTJA-32 LTM 201809
FTJA-34 LTM

CMI(O) 201709
LTM 201809

FTJA-13

FTJA-39

FORT JACKSON IRP SCHEDULE
(Based on current funding constraints)

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Schedule 
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Prior Years Funds  
 
Total Funding up to FY04:  $23,217K 
 
Year Site Information                               Expenditures     FY Total 
FY05  RAC FTJA-01 $39.9K 
 RI FTJA-01  $2.0K 
 RI FTJA-02  $9.0K 
 RI FTJA-03  $2.0K 
 RI FTJA-06  $3.0K 
 RAC FTJA-10 $5.0K 
 RI FTJA-13  $4.0K 
 RAC FTJA-23 $19.0K 
 RI FTJA-23  $26.7K 
 RI FTJA-23  $3.1K 
 SI FTJA-28  $7.0K 
 RI FTJA-30  $5.0K 
 RI FTJA-32  $5.0K 
 RAC FTJA-34 $10.0K 
 RAC FTJA-38 $8.0K $148.7K 

Total Prior Year Funds: $23,365.7K 
 
Current Year Requirements 
Year Site Information Expenditures   FY Total 
FY 06 RAC FTJA-001 $40.0K 
 RAC FTJA-001 $1845.1K 
 RAC FTJA-02 $24.0K 
 LTM FTJA-10 $10.0K 
 RI FTJA-23 $15.0K 
 RI FTJA-32 $15.0K 
 RAO FTJA-39 $60.0K $2009.1K 
Total Funding FY06: $2,009.1K 
 
Total Future Requirements: $ 7,532.0K 
 
Total IR Program Cost (from inception to completion of the IRP): $ 32,906.8K 
 
 
 

IRP Costs 
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FORT JACKSON 
 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites / AEDB-R sites with RC: 10/3 
 
AEDB-R Site Types 
5 Small Arms Ranges 
5 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern: Unexploded Ordnance (UXO) 
 
Media of Concern: GW, Soil 
 
Completed REM/IRA/RA: None 
 
Total MMRP Funding 
Prior years (up to FY05):   $     718,500 
Current Year (FY06):  $                0 
Future Requirements (FY07+):  $  8,998,000 
Total:     $  9,716,500 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC: 2014 
Year of MMRP Completion Including LTM: 2045 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary 
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MMRP Contamination Assessment Overview 
The DoD has established the MMRP under Defense Environmental Restoration Program 
(DERP) to address DoD sites with munitions and explosives of concern (MEC) including 
UXO, discarded military munitions (DMM), and munitions constituents (MC). 
 
The United States (US) Army’s (Army) inventory of Closed, Transferring, and Transferred 
(CTT) Military ranges and sites, has identified sites eligible for action under MMRP. 
   
The MMRP eligible sites include other than operational ranges where UXO, DMM and MC 
is known or suspected and the release occurred prior to September 30, 2002.  Properties 
classified as operational ranges are not eligible and, therefore, are excluded from the 
MMRP program.   
 
The MMRP began in the late 1990s as a result of key drivers such as processes outlined in 
the National Contingency Plan (40 CFR 300) as authorized by CERCLA, 42 US Code 
(U.S.C.) 9605, as amended by the SARA, Pub. L. 99-499. 
 
While it is DoD’s goal to address MMRP sites under CERCLA, the Army recognizes that 
some installations, including FTJA, will need to address these sites under the RCRA, 
Corrective Action (CA) program.  
 
The process began with three phases of range inventories.  Phase 1 consisted of 
installations (FTJA) filling out an initial data call issued by TRADOC, where they sought 
information about ranges on their installations.  USAEC managed the implementation 
Phases 2 and 3 of the MMRP inventory.   
 
The Phase II inventory dealt with active and inactive range considerations.  Phase III 
involved the CTT range inventory conducted in 2002.  Included were extensive mapping, 
data collection for upload to the Army Range Inventory Database, conducting of an 
assessment on explosives safety risk using the Risk Assessment Code (RAC) 
methodology for CTT ranges or sites with UXO or DMM identified in the inventory, and the 
determination of which sites on the inventory potentially qualify for the MMRP. 
 
The Phase 3 Final CTT Range Inventory Report, prepared by USAEC contractor, Malcolm 
Pirney, Inc., for FTJA, is dated June 2003.  The CTT marked the completion of the 
Preliminary Assessment (PA) Phase of work under CERCLA and the RCRA RFA phase of 
work under RCRA CA.  In September 2004, followed the HRR by Malcolm Pirney for 
USAEC/FTJA.  The HRR included a limited scope records search to document historical 
and other known information, and to facilitate decisions on what information is needed to 
determine the next steps in the CERCLA/RCRA process.  Upon completion of the HRR 
report, the SI was initiated in FY05.   
 
 
 

MMRP Contamination Assessment 
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MMRP Contamination Assessment Overview, Continued 
The SI will investigate the eight sites that form 4 AOCs to be added to the FTJA RCRA 
Permit as AOC D, AOC E, AOC F and AOC G.  AOC D consists of the Camp Jackson 
Ranges.  AOC E comprises the Small Arms Ranges East of Chestnut Road.  AOC F is the 
Live Hand Grenade Court 2.  And, AOC G consists of the FTJA Flight Club (FJFC) Salerno 
Ranges. 
 
Cleanup Exit Strategy: 
FTJA plans to complete all SIs by FY06 and execute follow on phases/actions as required 
in the individual site cleanup strategies. 
 

MMRP Contamination Assessment 
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2003 
• Phase 3 CTT Range Inventory Report, Malcolm Pirney, June 2003, FTJA,  
  SC 
 
2004 
• HRR, Malcolm Pirney, September 2004, FTJA,  
  SC 

 
2005 
• Draft SI WP, Malcolm Pirney, March 2005, FTJA, SC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Previous Studies 
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FORT JACKSON 
 

Military Munitions Response Program 
Site Descriptions 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Fort Jackson – DERP Installation Action Plan 
Page - 60 

FTJA-001-R-01 
Camp Jackson Ranges 

 
 
 
 
The Camp Jackson Ranges encompass 
approximately 62 acres in the Cantonment Area. 
The site consists of five ranges that were used for 
small arms training during World War I.  These 
ranges were used over a short period of 
time more than 85 years ago.  The area has been 
redeveloped and/or used for timber harvesting. 
Range features (firing lines/target areas/backstop 
berms) are no longer discernable, but historical 
information provides general locations.  The 
Camp Jackson Ranges include the 1000 yard 
Range, 600 Yard Range, Machine Gun Range, 
Pistol Range and 300 Yard Range. 
 
 

 
 
The CS will be completed.  Following the CS it is assumed NFA will be necessary.   

 
 
 
 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 5 - Negligible Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA............. 200208.........200306 
CS ............... 200404.........200604 
 

RC DATE: 200604 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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FTJA-002-R-01 
Small Arms Ranges East of Chestnut 

 
 
 
 
The Small Arms Ranges East of Chestnut Road 
encompasses approximately 475 acres.  The site 
is comprised of four ranges.  The firing lines and 
target areas for these ranges account for a much 
smaller area (approximately 80 acres). 
 
The ranges were used from the 1940s through 
1970s for small arms training.  The area has 
been re-developed for use as a school and 
recreation area (ball fields) and/or used for timber 
harvesting.  Range features are no longer 
discernable at the site, but historical information 
provides general locations. 
 
 

 
 
 
The CS will be completed.  Following the CS it is assumed NFA will be necessary.   

 
 
 
 

 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 5 - Negligible Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA............. 200208.........200306 
CS ............... 200404.........200604 
 

RC DATE: 200604 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-003-R-01 
Live Hand Grenade Court 2  

 
 
 
 
The Live Hand Grenade Court 2 was located east 
of Chestnut Road in the area overlapped by the 
Camp Jackson Ranges and Small Arms Ranges 
East of Chestnut Road.  The site encompasses 
approximately 33 acres.  The hand grenade court 
was used during the 1940s and 1950s.  The 
period of use and types of grenades (live and 
practice) were approximated based on mapping 
information reviewed.  It was assumed that live, 
as well as practice grenades may have been 
used on the range.  This area was also used for 
field fortification training in the 1970s and 1980s 
indicating it has been extensively disturbed since 
its use as a hand grenade court. 
 
 

 
 
 
A RFI/CMS including the installation of GW monitoring wells will be completed.  A MEC 
Site Characterization and Removal Assessment will be completed followed by a MEC 
Removal Action and MEC Monitoring.    

 
 
 
 
 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 2 - Serious Risk 
 

CONTAMINANTS OF CONCERN: 
UXO, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA............. 200208.........200306 
CS ............... 200404.........200604 
RFI/CMS ..... 200810.........201009 
DES............. 201210.........201304 
CMI(C) ........ 201305.........201409 
LTM............. 201410.........204509 
 

RC DATE: 201409 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTJA-004-R-01 
FJFC Salerno Ranges 

 
 
 
The FJFC Salerno Ranges includes a 23-acre 
area located in the northern portion of the FJFC 
area.  The Salerno Ranges were used for rocket, 
rifle grenade, hand grenade, and mine training. 
Most range features are no longer discernable at 
the site, but historical information provides 
general locations for the firing lines and target 
areas. 

 
 
 
 
A RFI/CMS including the installation of GW 
monitoring wells will be completed.  A MEC Site 
Characterization and Removal Assessment will 
be completed followed by a MEC Removal 
Action and MEC Monitoring.    

 
 

 
 
 
 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 2 - Serious Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA..............200208 ........ 200306 
CS................200404 ........ 200604 
RFI/CMS ......200810 ........ 201009 
DES .............201210 ........ 201304 
CMI(C) .........201305 ........ 201409 
LTM..............201410 ........ 204509 
 

RC DATE: 201409 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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FTJA-005-R-01 
FJFC Saint Lo Range 

 
 
 
The FJFC Saint Lo Range includes a 19-acre 
area in the southern and western portion of the 
FJFC area.  The Saint Lo Range was used as a 
machine gun range in the 1950s, 1960s, and 
1970s. 
 
This site also includes the overlapping 
range fans for other small arms training ranges 
that were located at the FJFC.  Some range 
features are still discernable at the site and 
historical information provides general locations 
for the firing lines and target areas.  The 
site includes a cleared, level area that is 
surrounded by pine trees and grass.  The flat, 
cleared portion of the site has been used as an 
airstrip for radio control model airplanes since the 
late 1980s. 

 
 
 
A RFI/CMS including the installation of GW monitoring wells will be completed followed by 
excavation and off-site waste transportation and disposal. 
 

 
 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 5 - Negligible Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA............. 200208.........200306 
CS ............... 200404.........200604 
RFI/CMS ..... 200810.........201009 
DES............. 201210.........201304 
CMI(C) ........ 201305.........201409 
 

RC DATE: 201409 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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FTJA-006-R-01 
Mortar Range 5A, 7, and 8 SF 

 
 

 
The Mortar Range 5a, 7, and 8 Safety Fans were 
located in the northern section of the Weston 
Lake Area.  The approximately 306-acre area 
was once part of the safety fans associated with 
three mortar ranges used in the 1940s.  This site 
includes the portions of these mortar ranges that 
were designated as the safety fans/buffer areas 
only.  Because the site does not include the firing 
lines or impact areas for these ranges, mortars 
are not expected. The Dismounted Submachine 
Gun No. 1 Range, the Moving Vehicle 
Submachine Gun Range, and the Dismounted 
Submachine Gun No. 2 Range 
overlap the mortar range area.  The Mortar 
Range 5a, 7, and 8 Safety Fans are now part of 
the Weston Lake Area.  However, the mortar 
range safety fan area has not been improved and 
is not accessible from the main Weston Lake 
Recreation Area facilities. 

 
 
 
A RFI/CMS including the installation of GW monitoring wells will be completed followed by 
excavation and off-site waste transportation and disposal. 
 

 
 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 3 - Moderate Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA............. 200208.........200306 
CS ............... 200404.........200604 
RFI/CMS ..... 200810.........201009 
DES............. 201210.........201304 
CMI(C) ........ 201305.........201409 
 

RC DATE: 201409 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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FTJA-007-R-01 
D and MV Submachine Gun Area 

 
 

 
The Dismounted and Moving Vehicle 
Submachine Gun Area was located in the 
northern part of the Weston Lake Recreation 
Area.  The site consists of the 14 acres 
associated with the Dismounted Submachine 
Gun No. 1 Range, the Moving Vehicle 
Submachine Gun Range, and the Dismounted 
Submachine Gun No. 2 Range that are not 
overlapped by the Mortar Range 5a, 7, and 8 
Safety Fans.  The site was used for small arms 
training prior to construction of Weston Lake. 
Range features are no longer discernable at the 
site, but historical information provides 
general locations for the firing lines and target 
areas.  A portion of the submachine gun area, 
which is located within the main Weston Lake 
Area Recreation Area, has been improved with a 
boat ramp, boat docks, picnic areas, and rental cabins. 

 
 
 
A RFI/CMS including the installation of GW monitoring wells will be completed followed by 
excavation and off-site waste transportation and disposal. 
 

 
 
 
 

 

 
 
 

REGULATORY DRIVER: RCRA C 
 

RAC SCORE: 5 - Negligible Risk 
 

CONTAMINANTS OF CONCERN: 
UXO 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
RFA..............200208 ........ 200306 
CS................200404 ........ 200604 
RFI/CMS ......200810 ........ 201009 
DES .............201210 ........ 201304 
CMI(C) .........201305 ........ 201409 
 

RC DATE: 201409 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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MMRP NFA Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTJA-008-R-
01 

Mortar Range In the subsequent SI it was made part of 
FTJA-006-R-01 and therefore this range 
has been made RC/Other. 

200602 

FTJA-009-R-
01 

Rifle Grenade 
Range NR2 

As part of the SI it was determined that 
this range was located on an operational 
range area and therefore ineligible for 
ER,A MMRP funds and has therefore 
been made RC. 

200602 

FTJA-010-R-
01 

Submachine 
Gun Area 

As part of the HRR/SI the area of this 
range was split into FTJA-007-R-01 and 
FTJA-006-R-01. This range has therefore 
been made RC/Other. 

200602 
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Initiation of MMRP: 2001 
 
Past Phase Completion Milestones 
 
2003 
• RFA completion at FTA-001-R-01, FTA-002-R-01, FTA-003-R-01, FTA-004-R-01, FTA-
005-R-01, FTA-006-R-01, FTA-007-R-01, FTA-008-R-01, FTA-009-R-01, FTA-010-R-01. 

 
 
Projected ROD/DD Approval Dates: Unknown 
 
Projected Construction Completion: 2014 
 
Schedule for Five Year Reviews: Unknown 
 
Estimated Completion Date of MMRP including LTM: 2045 
 
 
 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTJA-003-R-01 RFI/CMS

DES
CMI(C)

LTM 204509
FTJA-004-R-01 RFI/CMS

DES
CMI(C)

LTM 204509
FTJA-005-R-01 RFI/CMS

DES
CMI(C)

FTJA-006-R-01 RFI/CMS
DES

CMI(C)
FTJA-007-R-01 RFI/CMS

DES
CMI(C)

FORT JACKSON MMRP SCHEDULE
(Based on current funding constraints)

 
 
 
 
 
 

MMRP Schedule 
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Prior Years Funds  
 
Total Funding up to FY04:  $621K 
 

Year Site Information                                                 Expenditures           FY Total 
FY 05 CS        $97.5 K  $97.5 K 
 
Total Prior Year Funds: $718.5K 
 
 
Current Year Requirements 
 

Year Site Information                                                  Requirements         FY Total 
 

FY 06       $0 K                  $0 K 
 
Total Requirements FY06: $0 K 
 
 
Total Future Requirements: $8,998.0 K 
 
Total Program Cost (from inception to completion of the MMRP): $9.716.5K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Costs 
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FTJA is located within the city limits of Columbia, South Carolina, (Population >100,000).  
The City of Columbia is located within Richland County. 
 
In the past, FTJA has published public notices in a local newspaper, soliciting interest in 
establishing a RAB.  Based on the response to the public notices, it was determined that 
there was not sufficient community interest to sustain a RAB for FTJA. 
 
In the fall of 2004, FTJA published public notices in The State newspaper on three 
separate occasions.  The notices encouraged the public to call the IRP manager if 
interested in participating in a RAB at FTJA.  No responses were received. 
 
No RAB has been established to date.  Future efforts will continue to solicit for the 
formation of a RAB. 
 
The Community Relations Plan was updated in summer FY05. 
 

Community Involvement


